

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A002400040023-8
 [REDACTED] - ACTIVE PAR TITLES AND PROPOSED CONDENSED TITLES

PAR	Title	Proposed Condensed Title*
202	Briefing Print Enlarger	Same as title.
203	Rapid Access Printer	Same as title.
206	Reversal Processing of High-Resolution Films Study	Reversal Processing Study
207	Definitive Study of Contact Printers	Contact Printer Study
212	Microdensitometer Study of Effects of Processing	Image Effects Study
212	Color Acquisition System Review Study	Color Acquisition Study
213	Color Reproduction Systems Review	[REDACTED]
214	Roller Transport Reversal Processor (12-Inch)	Reversal Processor RT-12
215	Roller Transport Processor (24-Inch)	Processor RT-24
216	Exposure of Photographic Material with Lasers	Laser Photographic Exposure
217	Optimization of Lasers	Same as title.
222	Stereo Registration Systems	Stereo Registration System
223	Monochromatic Lens System	Monochromatic Lenses
224	3X - 15X Fluid Gate Enlarger	Fluid Gate Enlarger
225	Microdensitometer Training Program	Microdensitometer Training
	Analysis of Photographic Images to Evaluate System Performance	Photographic Image Analysis

*Condensed titles are to contain a maximum of 30 characters including spaces.

Declass Review by NGA.

Approved For Release 2005/11/21 : CIA-RDP78B04770A002400040023-8

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A002400040023-8

Approved For Release 2005/11/21 : CIA-RDP78B04770A002400040023-8

PAR-213

"Color Reproduction Systems Review"

24 Qtr Report; Study Objectives submitted
Estimated Factory Costs

25X1

29 Jan 64: See MFR, this date, approving Study
Objectives.

31 Jan 64: See Memo For Asst for , this date
requesting that the Contractor be authorized,
by TWX, to proceed with this study.

25X1

3-4 Feb 64: will proceed when the message arrives.

6 Feb 64: See message dated 6 Feb 64 authorizing
continuance of work.

13 AUG 65 Final Report Received